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SECTION VII
WETLANDS, RIPARIAN AREAS, AND VEGETATED TREATMENT SYSTEMS

FIVE-YEAR IMPLEMENTATION PLAN
July 2003 through June 2008

A. WETLANDS CATEGORY MMs AND ISSUES OF CONCERN

The SWRCB, CCC, and other State agencies have identified four MMs in the land use category of
Wetlands, Riparian Areas, and Vegetated Treatment Systems (Wetlands).  These MMs promote the
protection and restoration of wetlands and riparian areas, and the use of vegetated treatment systems
as means to control nonpoint sources of pollution.   Wetlands MMs are listed in Table VIIA, below
and further described in Appendix II of this document.

Table VIIA
Wetlands Category MMs

MM Code Wetlands MM Title
6A Wetlands-Riparian Areas Protection
6B Wetlands-Riparian Areas Restoration
6C Vegetated Treatment Systems
6D Education-Outreach

Wetlands and riparian areas reduce polluted runoff by filtering out runoff-related contaminants such
as sediment, nitrogen and phosphorus.  Therefore, maintaining the water quality benefits of these
areas is important.  These areas also help to attenuate flows from higher-than-average storm events.
This protects downstream areas from adverse impacts such as channel scour, erosion and temperature
and chemical fluctuations.  Changes in hydrology, substrate, geochemistry, or species composition
can impair the ability of wetland or riparian areas to filter out excess sediment and nutrients, and so
can result in deteriorated water quality.  The following activities can cause such impairment: drainage
of wetlands for cropland or development, overgrazing, hydromodification, highway construction,
deposition of dredged material, and excavation for ports and marinas.

B RELATION TO OTHER SWRCB PROGRAMS

1. 401 Water Quality Standards Certification

See Hydromodification Category, Section VI.

2. Stormwater Program

See Urban Category, Section IV.

C. OBJECTIVES AND ACTIVITY SUMMARY
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1. Wetlands, Riparian Areas, and Vegetated Treatment Systems Category Objectives

The State of California recently undertook a concerted, collaborative process for the development
of Category Objectives for the NPS Implementation Plan 2003-2008.  Over a period of
approximately one year, the Statewide Interagency Coordinating Committee met frequently to
consider the mission of each agency relative to wetlands, riparian areas, and vegetated treatment
systems; to formulate a means of collaboration, and to set overall objectives for the collaborative
process.  The results of this effort, which will formulate the focus of California relative to
pollution prevention, are the Wetlands, Riparian Areas and Vegetated Treatment Systems
Category Objectives, which are listed below.  These Objectives will serve to guide and measure
the progress that will be made over the next five years.

a) Identify, require and/or implement wetland protection management practices to protect
wetlands from NPS pollution.

b) Promote and assist the incorporation of wetland and riparian habitats at the watershed scale
and incorporate their protection into local planning processes.

c) Work with IACC agencies, whose activities affect the health or function of wetland/riparian
areas, to develop agency-specific wetland/riparian protection policies, and to assist in the
exercise of their authority to implement those policies.

d) Develop or modify and enforce wetland restoration standards on all restoration and mitigation
projects.

e) Develop and promote a consistent means of evaluating and guiding riparian and wetland
projects.

f) Fund wetland/riparian restoration projects on a watershed basis.

g) Streamline the permitting process for wetland and riparian protection and restoration projects,
including swift measures for invasive species eradication.

h) Evaluate efficacy of vegetated treatment systems (VTS) for different categories of pollutants.
Develop design criteria, standards, and guidelines.

i) Develop public education and outreach materials for distinguishing between habitat wetlands
and VTSs, and detailing the regulatory maze and requirements for habitat wetlands and
VTSs.

j) Develop educational planning workshops and/or outreach materials for locally elected
officials, and landowners, managers, developers and operations whose activities present
threats to wetland/riparian areas.

k) Broaden partnership, coordination, and public participation in streambank and wetland
monitoring and restoration projects.

2. Activity Summary for California
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Activities proposed for 2003 to 2008 have been distributed fairly equally among the MMs.  The
exception is MM 6C, Vegetated Treatment Systems, for which few activities have been proposed.
In addition, several listed activities are designed to address all Wetlands MMs, and Section I of
this document references many broad-scope activities that address all Categories and MMs of the
Five-Year Plan.  The Wetlands activity list is provided in Table VIIB.



ACTIVITY SUMMARIES FOR NPS LAND USE CATEGORIES
Table VIIB

Wetlands

Process Element Activity Name Activity Objective and Description Agency Location Success Criteria Schedule

Management Measure: 6A Protection of Wetlands & Riparian Areas

Pre- 
Implementation

Compliance Monitoring

Develop compliance monitoring criteria for 
compensatory mitigation projects.

SWRCB Statewide Compensatory 
mitigation projects are 
monitored consistently

7/1/03 to 6/30/08

2.507-3
Establish consistent compliance monitoring 
criteria for compensatory mitigation projects.

Description:

Objective:

Pre- 
Implementation

Mineral Resources & Mineral 
Hazards Mapping Program

Identify/quantify NPS sources of metals 
within priority watersheds, and enter into 
partnerships to develop mitigation measures 
where feasible.; current focus is on mercury.

DOC Sacramento 
River

Completed 
assessment and 
partnership formation.

2/1/03 to 4/30/05

27.011
Identify and assess natural geological 
sources of geochemical and mineralogical 
materials such as mercury, arsenic, 
cadmium, selenium  etc. that are potentially 
harmful to plant or animal species that 
inhabit wetlands and riparian areas.
Description:

Objective:

Pre- 
Implementation

TMDL for Dissolved Oxygen, 
Suisun Marsh

Develop and implement TMDL for Suisun 
Marsh

RWQCB-2 Solano County Completed TMDL and 
Basin Plan amendment

1/1/04 to 6/30/08

4.045-1
Develop and implement TMDL

Description:

Objective:

Pre- 
Implementation

Wetland Planning Activities 
Participation

Regional Board staff participation in planning 
activities such as Bay Area Wetlands 
Restoration and Joint Venture Group.

RWQCB-2 Regionwide RB2 Joint planning and 
implementation 
activities

7/1/03 to 12/31/08

4.071-1
Participate in regional wetland planning 
activities, development of regional initiatives

Description:

Objective:
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ACTIVITY SUMMARIES FOR NPS LAND USE CATEGORIES
Table VIIB

Pre- 
Implementation

Manage contract on citizen 
monitoring & assessment

This project will include bioassessment 
workshops, citizen monitoring, creek surveys

RWQCB-2 Contra Costa 
County

Creek surveys and 
bioassessments

7/1/03 to 12/31/05

4.083-1
Oversee contract for Contra Costa citizen 
watershed monitoring and assessment 
program
Description:

Objective:

Implement Wetlands Recovery Project

Active participation in Southern California 
Wetlands Recovery Project, including 
Wetlands Managers Group, San Diego 
County Wetlands Task Force and Orange 
County Wetlands Task Force.

RWQCB-9 Regionwide - 
Region 9

Protection and 
restoration of water 
quality and beneficial 
uses.

7/1/03 to 6/30/08

16.601-1
To provide input into the Southern California 
Wetlands Recovery Project.

Description:

Objective:

Implement Wetlands Advisory Board

To activity participate in the city of San 
Diego Wetlands Advisory Board.

RWQCB-9 Regionwide - 
Region 9

complete participation 
in the City of San 
Diego Wetlands 
Advisory Board 
activities.

7/1/03 to 6/30/08

16.602-1
To provide input into the city of San Diego 
Wetlands Advisory board..

Description:

Objective:

Implement Develop technical assistance 
guidance manual

Develop a technical assistance manual that 
will assist local governments and small 
business with guidelines for designing 
projects to avoid wetlands and riparian areas.

SWRCB Statewide Developed manual 7/1/03 to 6/30/08

2.500-1
Assist local governments and small business 
with guidelines
Description:

Objective:
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ACTIVITY SUMMARIES FOR NPS LAND USE CATEGORIES
Table VIIB

Implement Restore and enhance 
wetland and riparian 
resources

Restore and enhance wetland and riparian 
resources through mitigation requirements 
and by setting criteria for grant and loan 
projects.

SWRCB Statewide Mitigation 
requirements; grant 
and loan criteria

7/1/03 to 6/30/08

2.501-1
Restore and enhance wetland and riparian 
resources

Description:

Objective:

Implement Establish Formal Agreements

Establish formal agreements between 
agencies on program-level issues in order to 
streamline the permitting process and better 
protect resources

SWRCB Statewide Formalized agreements 7/1/03 to 6/30/08

2.506-1
Establish formal agreements to streamline 
the permitting process and better protect 
resources.
Description:

Objective:

Implement TMDL Implementation for 
Malibu-Pathogens

MP Implementation

RWQCB-4 Malibu Delisting from 303 (d) 
list

3/1/00 to 11/6/13

6.044
BMP Implementation

Description:

Objective:

Track/Monitor Wetlands:  Baylands 
Wetlands Projects review

Review of projects, monitor mitigation efforts

RWQCB-2 Regionwide RB2 Project reviews, 
regional plans, staff 
trainings

7/1/03 to 12/31/08

4.072-1
Modification of projects within or near 
Baylands in conformance with Regional 
Wetland Goals.
Description:

Objective:
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ACTIVITY SUMMARIES FOR NPS LAND USE CATEGORIES
Table VIIB

Process Element Activity Name Activity Objective and Description Agency Location Success Criteria Schedule

Management Measure: 6B Restoration of Wetlands & Riparian Areas

Pre- 
Implementation

Compliance Monitoring

Develop compliance monitoring criteria for 
compensatory mitigation projects.

SWRCB Statewide Compensatory 
mitigation projects are 
monitored consistently

7/1/03 to 6/30/08

2.507-1
Establish consistent compliance monitoring 
criteria for compensatory mitigation projects.

Description:

Objective:

Pre- 
Implementation

National Park Service 
Restoration Projects 
Coordination

Meet with National Park Service to 
coordinate permitting on restoration projects 
and develop effective permitting options

RWQCB-2 Marin County Development and 
implementation of 
effective, streamlined 
permitting procedure

7/1/03 to 12/31/05

4.073
Coordinate with the NPS on numerous 
restoration projects.

Description:

Objective:

Pre- 
Implementation

Manage contract on citizen 
monitoring & assessment

This project will include bioassessment 
workshops, citizen monitoring, creek surveys

RWQCB-2 Contra Costa 
County

Creek surveys and 
bioassessments

7/1/03 to 12/31/05

4.083-2
Oversee contract for Contra Costa citizen 
watershed monitoring and assessment 
program
Description:

Objective:

Implement Upper Truckee River 
Wetlands Restoration

Activities related to restoration.

Cal/RA El Dorado County Completed restoration 
project

7/1/03 to 6/30/08

11.65
Watershed restoration.

Description:

Objective:
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Table VIIB

Implement Wetlands Recovery Project

Active participation in Southern California 
Wetlands Recovery Project, including 
Wetlands Managers Group, San Diego 
County Wetlands Task Force and Orange 
County Wetlands Task Force.

RWQCB-9 Regionwide - 
Region 9

Protection and 
restoration of water 
quality and beneficial 
uses.

7/1/03 to 6/30/08

16.601-2
To provide input into the Southern California 
Wetlands Recovery Project.

Description:

Objective:

Implement Wetlands Advisory Board

To activity participate in the city of San 
Diego Wetlands Advisory Board.

RWQCB-9 Regionwide - 
Region 9

complete participation 
in the City of San 
Diego Wetlands 
Advisory Board 
activities.

7/1/03 to 6/30/08

16.602-2
To provide input into the city of San Diego 
Wetlands Advisory board..

Description:

Objective:

Implement Develop technical assistance 
guidance manual

Develop a technical assistance manual that 
will assist local governments and small 
business with guidelines for designing 
projects to avoid wetlands and riparian areas.

SWRCB Statewide Developed manual 7/1/03 to 6/30/08

2.500-2
Assist local governments and small business 
with guidelines
Description:

Objective:

Implement Restore and enhance 
wetland and riparian 
resources

Restore and enhance wetland and riparian 
resources through mitigation requirements 
and by setting criteria for grant and loan 
projects.

SWRCB Statewide Mitigation 
requirements; grant 
and loan criteria

7/1/03 to 6/30/08

2.501-2
Restore and enhance wetland and riparian 
resources

Description:

Objective:
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ACTIVITY SUMMARIES FOR NPS LAND USE CATEGORIES
Table VIIB

Implement Restore and enhance 
wetland and riparian 
resources

Restore and enhance wetland and riparian 
resources through mitigation requirements 
and by setting criteria for grant and loan 
projects.

SWRCB Statewide Grant and loan 
mitigation criteria.

7/1/03 to 6/30/08

2.501-3
Restore and enhance wetland and riparian 
resources

Description:

Objective:

Implement Establish Formal Agreements

Establish formal agreements between 
agencies on program-level issues in order to 
streamline the permitting process and better 
protect resources

SWRCB Statewide Formalized agreements 7/1/03 to 6/30/08

2.506-2
Establish formal agreements to streamline 
the permitting process and better protect 
resources.
Description:

Objective:

Implement Manage contract on Fish 
Passage Improvement

Oversight of grant to improve fish passage 
on Apanolio Canyon Creek

RWQCB-2  San Mateo 
County

Project completion 7/1/03 to 12/31/05

4.075
Oversee contract on Fish Passage 
Improvement Project
Description:

Objective:

Implement Manage contract for STRAW 
program

Student projects to do revegetation projects 
on a variety of urban and rural creeks in 
Marin and Sonoma Counties

RWQCB-2 Marin and 
Sonoma Counties

Completed 
revegetation projects, 
completed classroom 
training

7/1/03 to 12/31/05

4.076-2
Oversee contract for school-based program 
to teach students about watersheds and to 
Implement revegetation projects along 
creeks.
Description:

Objective:
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ACTIVITY SUMMARIES FOR NPS LAND USE CATEGORIES
Table VIIB

Implement Malibu Lagoon Water Quality 
and Habitat Enhancement

Restore lagoon and enhance circulation and 
water level control to improve water quality 
both in lagoon and along coast which are 
impaired for coliform.  Several endangered 
species utilize lagoon.  Has support of a 
large stakeholder group.  Conceptual design 
work being funded by Coastal Conservancy 
under another grant.

RWQCB-4 Los Angeles 
County

Restored lagoon 7/1/03 to 6/30/08

6.018
To restore the lagoon and enhance 
circulation and water level control to improve 
water quality both in lagoon and along coast 
which are impaired for coliform.
Description:

Objective:

Implement Upper SCR Watershed 
Arundo Donax & Tamarisk 
Eradication Pgrm

Exotics removal project that includes 
mapping, monitoring, long-term planning, 
site assessment, and outreach.  Large 
geographic area will be covered.  Project will 
help restore watershed, improve facultative 
filtration, remove large trash components in 
stream runoff, and improve groundwater 
recharge.  Large stakeholder group with 
commitment to main results.

RWQCB-4 Ventura County Established 
eradication program

7/1/03 to 6/30/08

6.029
To establish an eradication program and 
demonstrate measurable riparian habitat 
improvements as the project progresses.
Description:

Objective:

Page 7 of 16Table VIIB



ACTIVITY SUMMARIES FOR NPS LAND USE CATEGORIES
Table VIIB

Implement R4-2002-0001 Tosco 
Refining Co. SEP - Bramble 
Restoration

Bramble Restoration Project at Ken Malloy 
Regional Park.  Regional Board staff will 
overlook the SEP project to ensure 
milestones and goals are met through 
regular reports submitted to RB staff by the 
SEP Proponent/Manager.   Reports will 
discuss the project's standing and what 
goals, milestones, problems etc. the project 
has faced during its implementation.

RWQCB-4 Ken Malloy 
Regional Park 
Wetland

Restored Ken Mallory 
Park

5/1/03 to 1/1/04

6.070
The goal of the SEP is to improve the native 
habitat for indigenous species, control 
unauthorized entry and access to sensitive 
areas in the park and restore aesthetic, 
riparian and riverine quality in Ken Malloy 
Regional Park.
Description:

Objective:

Implement Res. No.02-007 City of 
Santa Clarita-Bouquet Creek 
SEP

Bouquet Creek Restoration. Regional Board 
staff will overlook the SEP project to ensure 
milestones and goals are met through 
regular reports submitted to RB staff by the 
SEP Proponent/Manager.   Reports will 
discuss the project's standing and what 
goals, milestones, problems etc. the project 
has faced during its implementation.

RWQCB-4 City of Santa 
Clarita

Conservation Plan, 
Education and 
Outreach Program

7/1/03 to 6/30/08

6.071
The City will restore a section of Bouquet 
Creek that flows through Central Park.  The 
proposed project has three goals: preserve 
the natural riparian habitat existing in 
Bouquet Creek by developing an ongoing 
conservation plan; enhance water quality 
through enhanced infiltration, percolation 
and recharge; and develop a public outreach 
component to educate the community 
regarding the local hydrological cycle as well 
as biota existing in Bouquet Creek.
Description:

Objective:

Track/Monitor Wetlands:  Baylands 
Wetlands Projects review

Review of projects, monitor mitigation efforts

RWQCB-2 Regionwide RB2 Project reviews, 
regional plans, staff 
trainings

7/1/03 to 12/31/08

4.072-2
Modification of projects within or near 
Baylands in conformance with Regional 
Wetland Goals.
Description:

Objective:
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ACTIVITY SUMMARIES FOR NPS LAND USE CATEGORIES
Table VIIB

Track/Monitor Wetland Assessments

Develop assessment tool for wetland 
mitigation projects in terms of permit 
compliance and successful habitat 
restoration

RWQCB-2 Regionwide Development of 
assessment tool

7/1/03 to 12/31/04

4.074
Assessments of wetland mitigation projects 
in terms of permit compliance and success 
of restoration attempts.
Description:

Objective:

Process Element Activity Name Activity Objective and Description Agency Location Success Criteria Schedule

Management Measure: 6C Vegetated Treatment Systems

Pre- 
Implementation

Compliance Monitoring

Develop compliance monitoring criteria for 
compensatory mitigation projects.

SWRCB Statewide Compensatory 
mitigation projects are 
monitored consistently

7/1/03 to 6/30/08

2.507-2
Establish consistent compliance monitoring 
criteria for compensatory mitigation projects.

Description:

Objective:
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ACTIVITY SUMMARIES FOR NPS LAND USE CATEGORIES
Table VIIB

Process Element Activity Name Activity Objective and Description Agency Location Success Criteria Schedule

Management Measure: 6D Education/Outreach

Pre- 
Implementation

TMDL for Dissolved Oxygen, 
Suisun Marsh

Develop and implement TMDL for Suisun 
Marsh

RWQCB-2 Solano County Completed TMDL and 
Basin Plan amendment

1/1/04 to 6/30/08

4.045-2
Develop and implement TMDL

Description:

Objective:

Pre- 
Implementation

Wetland Planning Activities 
Participation

Regional Board staff participation in planning 
activities such as Bay Area Wetlands 
Restoration and Joint Venture Group.

RWQCB-2 Regionwide RB2 Joint planning and 
implementation 
activities

7/1/03 to 12/31/08

4.071-2
Participate in regional wetland planning 
activities, development of regional initiatives

Description:

Objective:

Pre- 
Implementation

Manage contract on citizen 
monitoring & assessment

This project will include bioassessment 
workshops, citizen monitoring, creek surveys

RWQCB-2 Contra Costa 
County

Creek surveys and 
bioassessments

7/1/03 to 12/31/05

4.083-3
Oversee contract for Contra Costa citizen 
watershed monitoring and assessment 
program
Description:

Objective:

Implement National Wetlands Month 
Project

outreach and education, develop tool box 
and curriculum.

RWQCB-6 El Dorado County Completed tool box 
and curriculum being 
utilized.

1/1/03 to 1/1/05

11.63
To develop a teacher tool box and 
curriculum for National Wetlands Month 
activities for K-5 grade
Description:

Objective:
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Table VIIB

Implement Wetlands Recovery Project

Active participation in Southern California 
Wetlands Recovery Project, including 
Wetlands Managers Group, San Diego 
County Wetlands Task Force and Orange 
County Wetlands Task Force.

RWQCB-9 Regionwide - 
Region 9

Protection and 
restoration of water 
quality and beneficial 
uses.

7/1/03 to 6/30/08

16.601-3
To provide input into the Southern California 
Wetlands Recovery Project.

Description:

Objective:

Implement Wetlands Advisory Board

To activity participate in the city of San 
Diego Wetlands Advisory Board.

RWQCB-9 Regionwide - 
Region 9

complete participation 
in the City of San 
Diego Wetlands 
Advisory Board 
activities.

7/1/03 to 6/30/08

16.602-3
To provide input into the city of San Diego 
Wetlands Advisory board..

Description:

Objective:

Implement Develop technical assistance 
guidance manual

Develop a technical assistance manual that 
will assist local governments and small 
business with guidelines for designing 
projects to avoid wetlands and riparian areas.

SWRCB Statewide Developed manual 7/1/03 to 6/30/08

2.500-3
Assist local governments and small business 
with guidelines
Description:

Objective:

Implement Provide education and 
publications.

Increase educational efforts and provide 
information/publications identifying the need 
to and how to conserve, restore and 
enhance wetland and riparian resources.

SWRCB Statewide Information is 
disseminated and 
adverse impacts are 
reduced

3/30/03 to 6/30/08

2.502
Conserve, restore and enhance wetland and 
riparian resources.

Description:

Objective:
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ACTIVITY SUMMARIES FOR NPS LAND USE CATEGORIES
Table VIIB

Implement Establish Formal Agreements

Establish formal agreements between 
agencies on program-level issues in order to 
streamline the permitting process and better 
protect resources

SWRCB Statewide Formalized agreements 7/1/03 to 6/30/08

2.506-3
Establish formal agreements to streamline 
the permitting process and better protect 
resources.
Description:

Objective:

Implement Manage contract for STRAW 
program

Student projects to do revegetation projects 
on a variety of urban and rural creeks in 
Marin and Sonoma Counties

RWQCB-2 Marin and 
Sonoma Counties

Completed 
revegetation projects, 
completed classroom 
training

7/1/03 to 12/31/05

4.076-1
Oversee contract for school-based program 
to teach students about watersheds and to 
Implement revegetation projects along 
creeks.
Description:

Objective:

Track/Monitor Wetlands:  Baylands 
Wetlands Projects review

Review of projects, monitor mitigation efforts

RWQCB-2 Regionwide RB2 Project reviews, 
regional plans, staff 
trainings

7/1/03 to 12/31/08

4.072-3
Modification of projects within or near 
Baylands in conformance with Regional 
Wetland Goals.
Description:

Objective:
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ACTIVITY SUMMARIES FOR NPS LAND USE CATEGORIES
Table VIIB

Process Element Activity Name Activity Objective and Description Agency Location Success Criteria Schedule

Management Measure: All-
W

All Wetlands Measures

Pre- 
Implementation

Coordinate wetlands-related 
projects in Southern 
California

Coordinate wetlands-related projects in 
Southern California with the work of the 
wetlands recovery project.  Include projects 
in WRP database.  This is an ongoing effort 
that has no end date.  High quality work is 
being produced, with various stressors being 
addressed.

RWQCB-8 Southern 
California

Coordinated wetlands 
projects; Projects 
included in WRP 
database.

7/1/03 to 6/30/08

15.004
Coordinate wetlands-related projects in 
Southern California with the work of the 
wetlands recovery project.

Description:

Objective:

Pre- 
Implementation

Include Wetlands in Basin 
Plan

Bring Wetlands into the Planning Process by 
including them in the Basin Plan.

RWQCB-8 Regionwide RB8 Bring Wetlands into 
the Planning Process 
by including them in 
the Basin Plan.

7/1/03 to 6/30/08

15.007
Bring Wetlands into the Planning Process by 
including them in the Basin Plan.

Description:

Objective:

Pre- 
Implementation

City of LA Augustus B. 
Hawkins Wetlands Habitat

Construct a freshwater marsh system with 
native vegetation in Hawkins park to capture 
and treat urban runoff and provide wildlife 
habitat.  Will also serve flood control 
purposes.  Multiple impairments in the LA 
River will be addressed.  There is an existing 
trash TMDL and a nutrient TMDL is in 
development.

RWQCB-4 Los Angeles 
County

Completed marsh 
system

7/1/03 to 6/30/08

6.025
The proposed project is to demonstrate to a 
highly urbanized community the 
effectiveness of wetland habitats in meeting 
the new requirements.
Description:

Objective:
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Table VIIB

Pre-
Implementation

Assist wetlands & riparian 
project evaluation for impacts

Review and comment on proposed wetlands  
activities, activities performed through 
Regional Board's 401 Water Quality 
Certification program.

RWQCB-3 Regionwide RB3 Adequately 
conditioned wetlands 
projects

7/1/03 to 6/30/08

5.601
Prevent water quality impacts associated 
with wetlands activities

Description:

Objective:

Implement Technical assistance 
guidance manual and CEQA 
Appendix

Develop a technical assistance manual and 
CEQA Guidelines Appendix for project 
design that will include guidelines for 
designing projects to avoid impacts to 
wetlands and riparian areas.  Adopt Waste 
Discharge Requirements that prescribe 
channel maintenance activities with minimal 
threat to water quality.

SWRCB Statewide Manual and CEQA 
Guidelines Appendix 
developed and 
approved

7/1/03 to 6/30/08

2.500
Assist Regional Board staff and local 
governments and small business in 
evaluating projects to avoid adverse impacts 
to wetlands and riparian areas
Description:

Objective:

Implement Develop Management 
Practices Guidance

Develop Guidance on management 
practices that can be implemented for 
activities potentially impacting wetlands, 
riparian areas, and vegetated treatment 
systems to help reduce NPS pollution 
impacting water quality.  Practitioners will  
use Guidance to avoid potential adverse 
impacts to wetlands, riparian areas and 
vegetated treatment systems.

SWRCB Statewide Effective use of 
guidance

3/1/03 to 11/30/03

2.503
Reduce NPS pollution impacting wetlands 
and riparian areas.
Description:

Objective:

Implement Ensure compliance with 
CEQA and Porter-Cologne 
Act

Ensure compliance with CEQA and Porter-
Cologne Act when certifying nationwide 
permits.

SWRCB Statewide Activities covered by 
nationwide permits are 
in compliance.

7/1/03 to 6/30/08

2.504
Ensure compliance with CEQA and Porter-
Cologne Act

Description:

Objective:

Page 14 of 16Table VIIB



ACTIVITY SUMMARIES FOR NPS LAND USE CATEGORIES
Table VIIB

Implement Develop technical assistance 
and training programs

Develop a technical assistance and training 
program  for project design that will include 
guidelines for designing projects to avoid 
wetlands and riparian areas.  This will 
include BMPs, model ordinance provisions 
and methods of establishing setbacks.

SWRCB Statewide Developed guidance 
and training, model 
ordinance provisions, 
methods of 
establishing setbacks.

7/1/03 to 6/30/08

2.505
Provide guidance for designing projects to 
avoid wetlands and riparian areas.

Description:

Objective:

Implement Develop CEQA Guidelines

Develop CEQA guidelines for wetlands and 
watershed analysis, such as an appendix to 
CEQA Guidelines.

SWRCB Statewide CEQA guidelines 
developed

7/1/03 to 6/30/08

2.508
Develop CEQA guidelines for wetlands and 
watershed analysis
Description:

Objective:

Implement Provide Financial Assistance

Provide financial assistance to encourage 
environmentally friendly floodplain 
management.

SWRCB Statewide Funding provided to 
projects

7/1/03 to 6/30/08

2.509
Provide financial assistance

Description:

Objective:

Implement Provide incentives for flood 
management approaches

Provide incentives for flood management 
approaches that minimize the need for 
channelization and channel hardening.

SWRCB Statewide Regulatory flexibility; 
Expedited permit 
review; Waived or 
reduced fees

7/1/03 to 6/30/08

2.510
Minimize the need for channelization and 
channel hardening.

Description:

Objective:
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Implement Provide technical training

Provide training to Regional Board and Local 
Agency staffs to ensure projects are 
designed to avoid impacts to wetlands and 
riparian area

SWRCB Statewide Well-trained Regional 
Board and Local 
Agency staffs

9/1/03 to 9/30/03

2.511
Train Regional Board and Local Agency staff

Description:

Objective:

Implement Wetlands review

review project plans/applications; inspect; 
determine appropriate regulatory action(s); 
monitor

RWQCB-1 Regionwide RB1 Basin Plan compliance 7/1/98 to 6/30/08

3.09
Ensure that projects involving wetlands 
disturbance comply with all applicable water 
quality standards.
Description:

Objective:

Page 16 of 16Table VIIB




